COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 09/ 2019

ESTI MATE SUMVARY 08: 00: 30
CONTI D C21852 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 21852- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.5 DAYS TI ME ALLOW 78 WORK DAYS
SH 52 NEW RAYMER SOUTH PERCENT TIME:  44.23 ORI G TI ME ALLON 60 WORK DAYS
PRQJECT NO. STA052A- 045
SH 52B NEW RAYMER SOUTH
NAME OF ROAD:
PRQIECT COUNTI ES: MORGAN VELD
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 06/ 30/ 2019 DATE TI ME STARTED 04/30/2019
6215 CLEAR CREEK PARKWAY DATE LET 12/ 13/ 2018 DATE WORK BEGAN  04/30/2019
DATE AWARDED 01/04/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/15/2019 DATE ACCEPTED
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 04/30/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 7,010, 086.90 PARTI Cl PATI NG $ 4,042, 485.55 $ 1, 247, 350. 38
AWARD PRQIJECT AMT: $ 5,875,267.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 57.67% TOTAL EARNI NGS 4,042, 485. 55 1,247, 350. 38
FUNDS AVAI LABLE: $ 2,967,601. 35 STOCKPI LED MATERI ALS 337,777. 48 - 275, 459. 69
GROSS EARNI NGS 4,380, 263. 03 971, 890. 69
TOTAL CLAI M5 $ 0.00 RETAI NAGE -88,129. 01 -9,579. 99
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,292, 134. 02 962, 310. 70
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,292, 134. 02 962, 310. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 962, 310. 70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI T PRI CE
*Renoval of Sign Panel 45. 000
EACH
80. 00000
Proof Rolling 40. 000
HOUR
85. 00000
Bl adi ng 150. 000
HOUR
143. 00000
Erosi on Log Type 1 (12 Inch) 750. 000
LF
5. 00000
Vehi cl e Tracki ng Pad 1. 000
EACH
1, 500. 00000
Renoval and Disposal of Sedinment (Labor) 50. 000
HOUR
45. 00000
Renoval and Di sposal of Sedinment (Equipnent) 50. 000
HOUR
85. 00000
Erosi on Control Managenent 30. 000
DAY
520. 00000
*Reset Sign Panel 2.000
EACH
165. 00000
Aggregat e Base Course (Class 7) (Special) 5, 000. 000
TON
22.50000
*Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 91, 500. 000
(0-8")
SY

1. 82000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE
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CONTI D: C21852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21852-BI D ESTI MATE RUN 07/ 09/ 2019
PRQJECT: STAO52A- 045 ESTI MATE NO. 0004 08: 00: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 310-00610 *Full Depth Reclanation of Hot Mx Asphalt Pavement 55, 334. 000 54, 899. 000
8-12"
( ) SY 0. 000 0.00
2.55000 54, 899. 000 139, 992. 45

0062 310-00614 Ful | Depth Reclam of HVA Pvnt (12-16 in) 48, 995. 000 48, 995. 000
SY 0. 000 0. 00
3. 20000 48, 995. 000 156, 784. 00

0065 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00

0070 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 59, 103. 000 21, 526. 140
TON 12,098. 190 944, 263. 73
78. 05000 33, 624. 330 2,624,378. 96

0070 MATERI AL ALLOWANCE 1/ 2" Rock 11, 892. 196
TON -11,892. 196 -56, 100. 72
4.71744 0. 000 0.00

0070 MATERI AL ALLOMANCE 1/2" Rock 17, 637. 954
TON -205. 993 -971.76
4.71744 17,431. 961 82,234.23

0070 MATERI AL ALLOWANCE Crushed Fi nes 14, 367. 985
TON -12,098. 191 -26,611.18
2.19960 2,269.794 4,992. 64

0070 MATERI AL ALLOMANCE Crushed Fi nes 19, 286. 216
TON 0. 000 0. 00
2.19960 19, 286. 216 42,421. 96

0070 MATERI AL ALLOWANCE Washed Sand 12, 906. 350
TON -12,098. 191 -21,017.22
1.73722 808. 159 1, 403. 95

0070 MATERI AL ALLOMANCE Washed Sand 21, 660. 475
TON 0. 000 0. 00
1.73722 21, 660. 475 37,629.01

0070 MATERI AL ALLOWANCE 3AHA 8,277.856
TON -8,277.856 -79, 553. 34
9. 61038 0. 000 0.00



CONTI D: C21852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21852-BI D ESTI MATE RUN
PRQIECT: STA052A- 045 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0070 MATERI AL ALLOMANCE 3AHA 9,474.386
TON -3, 820.334 -36, 714. 86
9. 61038 5, 654. 052 54, 337.59
0070 MATERI AL ALLOMNCE RAP 0. 000
TON 0. 000 0. 00
4.50403 0. 000 0. 00
0070 MATERI AL ALLOMANCE RAP 37,577.172
TON -12,098. 190 -54,490.61
4.50403 25, 478. 982 114, 758. 10
0075 411-10255 Enul sified Asphalt (Sl ow Setting) 9, 652. 000 9, 335. 000
GAL 0. 000 0. 00
2. 45000 9, 335. 000 22,870.75
0080 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 354. 000 0. 000
EACH 0. 000 0.00
127. 00000 0. 000 0. 00
0085 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 12. 000 0. 000
EACH 0. 000 0. 00
132. 00000 0. 000 0. 00
0090 612-00103  *Delineator (Drivable Concrete Installation) (Type 46. 000 0. 000
(N
) EACH 0. 000 0.00
137. 00000 0. 000 0. 00
0095 614-00011 *Sign Panel (Class I) 172. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0100 614-00012 *Sign Panel (Cass I1) 72.000 0. 000
SF 0. 000 0.00
26. 00000 0. 000 0. 00
0105 614-80391 *Runble Strip (Ginding) (Asphalt) 71, 347. 000 0. 000
LF 0. 000 0. 00
0. 19000 0. 000 0. 00
0110 625-00000 *Construction Surveying 1. 000 0.367
LS 0.433 21,217.00

49, 000. 00000 0. 800 39, 200. 00



CONTI D: C21852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21852-BI D ESTI MATE RUN 07/ 09/ 2019
PRQJECT: STAO52A- 045 ESTI MATE NO. 0004 08: 00: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0111 625-00001 Const Surveying (Hour) CO 02 30. 000 10. 500
HOUR 0. 000 0. 00
160. 00000 10. 500 1, 680. 00
0115 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 117, 889. 57
294, 723. 92000 1. 000 294,723.92
0120 626-01104  *Public Information Services (Tier V) 1. 000 0. 750
LS 0. 000 0. 00
2,500. 00000 0. 750 1, 875.00
0125 627-00008 *Modi fi ed Epoxy Pavenent Marking 786. 000 0. 000
GAL 0. 000 0. 00
74. 00000 0. 000 0.00
0130 627-00013 *Paverrent Marking Paint (H gh Build) 2, 400. 000 854. 000
GAL 479. 000 22,034.00
46. 00000 1, 333. 000 61, 318. 00
0135 627-00070  Preformed Thernopl astic Pavenent Marking 544. 000 0. 000
SF 0. 000 0. 00
11. 25000 0. 000 0.00
0140 629-01003 *Survey Monument (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0. 00
0145 630-00000 *Fl aggi ng 3, 750. 000 2,023. 500
HOUR 677.500 19, 986. 25
29. 50000 2,701. 000 79, 679. 50
0150 630-00001  *Pilot Car Operation 625. 000 400. 500
HOUR 105. 500 5,327.75
50. 50000 506. 000 25, 553. 00
0155 630- 00007 *Traffic Control Inspection 38. 000 29. 000
DAY 5.000 1, 010. 00
202. 00000 34. 000 6, 868. 00
0160 630-00012 *Traffic Control Managenent 74.000 25. 000
DAY 10. 000 9, 000. 00

900. 00000 35. 000 31, 500. 00



CONTI D: C21852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21852-BI D ESTI MATE RUN 07/ 09/ 2019
PRQJECT: STAO52A- 045 ESTI MATE NO. 0004 08: 00: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 630-80002 *Fl ashi ng Beacon (Sol ar) 3. 000 1.500
EACH 0. 000 0. 00
475. 00000 1.500 712.50
0170 630-80341  *Construction Traffic Sign (Panel Size A) 56. 000 25. 500
EACH 0. 000 0. 00
90. 50000 25. 500 2,307.75
0175 630-80342 *Construction Traffic Sign (Panel Size B) 106. 000 35. 500
EACH 5. 000 505. 00
101. 00000 40. 500 4,090. 50
0180 630-80350 *Vertical Panel 50. 000 10. 000
EACH 0. 000 0. 00
30. 00000 10. 000 300. 00
0185 630-80355 *Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0. 00
3, 540. 00000 1.500 5,310. 00
0190 630-80360  *Drum Channel i zi ng Devi ce 328. 000 164. 000
EACH 0. 000 0. 00
35. 00000 164. 000 5, 740. 00
0195 630- 80380 *Traffic Cone 500. 000 55. 000
EACH 0. 000 0. 00
10. 00000 55. 000 550. 00
0200 630-80520 *Mbbi | e Pavenment Marking Zone 5. 000 0. 000
DAY 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0205 700- 70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21852-BI D ESTI MATE RUN 07/ 09/ 2019
PRQJECT: STAO52A- 045 ESTI MATE NO. 0004 08: 00: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 700-70012 F/ A Asphalt Pavenent Incentive 205, 093. 300 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70018 F/ A Roadway Snoothness Incentive 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70019 F/ A Asphalt Cenent Cost Adjustnment 520, 000. 000 205, 093. 300
FA 98, 967. 080 98, 967. 08
1. 00000 304, 060. 380 304, 060. 38
0240 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 3, 200. 000
FA 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
0245 700-70220 F/ A Phone Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 6, 969, 031.90 $ 971, 890. 69 $ 4, 339, 208. 03
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0255 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 913. 00000 1. 000 17,913. 00
0260 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
12, 142. 00000 1. 000 12,142.00
0265 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
CAT 0400 CURRENT AMT $ 41, 055.00 $ 0.00% 41, 055. 00

PROJECT TOTAL CURRENT AMI $ 7,010,086.90$% 971, 890. 69 $ 4, 380, 263. 03



